







**National Telecommunications Commission - National Capital Region Supplemental Annual Procurement Plan No. 2 for FY 2022**


Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
				Advertisement/ Posting of IBREI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Procurement of Janitorial Services	EOD/FAD	Competitive Bidding	w/in January 2022	w/in January 2022	w/in January 2022	w/in January 2022	GoP	960,000.00	960,000.00	-00	-Reduces budget to the actual contract price of the project
	Procurement of ICT Equipment	EOD/FAD	NP-53.9 - Small Value Procurement	w/in July 2022	N/A	w/in July 2022	w/in July 2022	GoP	250,000.00	-00	250,000.00	-Reduces budget to cover the required softwares for the ICT Equipment.
	Procurement of ICT Software	EOD/FAD	Shopping	w/in May 2022	w/in May 2022	w/in May 2022	w/in May 2022	GoP	50,000.00	-00	50,000.00	-Procurement of ICT softwares required for the ICT Equipment
<b>Total</b>									<b>₱1,260,000.00</b>	<b>₱960,000.00</b>	<b>₱300,000.00</b>	

Prepared by:  
  
**Engr. Wendell V. Bernardo**  
 Head, BAC Secretariat

Reviewed by:  
  
**Ms. Maria Angela Pingoy**  
 BAC Chairperson  
  
**Engr. Hazel M. Carinugan**  
 BAC Member

  
**Engr. Marcelo M. Bunag, Jr.**  
 BAC, Vice Chairperson  
  
**Engr. Renato C. Medel**  
 BAC Member

  
**Engr. Edgardo Dela Cruz, Jr.**  
 BAC Member

Approved by:  
  
**Gamaliel A. Cordoba**  
 Commissioner

**COA-NTC**  
**RECEIVED By: N. REYES**  
**Date: 6-13-22**  
**Time: 8:35 Am**